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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning November 27th, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 11/27: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 Continue working on action item list 
 Begin Plaza Installation (Pending Weather/Schedule) 
 Begin grading earthwork for plaza 
 Begin block wall installation at plaza 
 Removal of silt fence and wire-backed safety fencing 

 

Week of 12/4: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 Continue working on action item list 
 Plaza concrete foundation preparation 
 Earthwork for plaza 
 Block wall installation at plaza 
 Removal of silt fence and wire-backed safety fencing 

 
 

 
 

Installation of block wall at Shorelane and continued earth-
work
 

 

 

 

Shorelane wall block installation 

  
 

Over 11 Brush piles are installed throughout the project site. 
 
 



 

2 
 

 

 

East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning November 27th, 2017 

 

 

 

 

 

 

 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 

Construction Notes:  
 
Brush piles are a wildlife habitat feature that are created to mimic a dense understory in the forest where trees 
have fallen, expediting the creation of habitat for small mammals, amphibians, reptiles and passerine birds. 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
Project Website: 

http://www.kingcounty.gov/eastlakesammamishtrail 
 

 

Week of 12/11: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 Continue working on action item list 
 Continue Plaza Installation  
 Continue grading earthwork for plaza 
 Begin concrete work at the plaza (Pending Weather) 
 Pour concrete sidewalk at 33rd (Pending Weather) 
 Removal of silt fence and wire-backed safety fencing 

 
 
 Installation of block wall at plaza and continued earthwork 
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